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Goal

To convey the standards for 
evaluating Letters of Interest 

and Technical Proposals 
received in response to 

Adjusted Score Design-Build 
Project Advertisements.
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Training Objectives

Overview of the Two Phase Adjusted Score Design-
Build Procurement Process

Phase I Letter of Interest (LOI) Requirements

Phase I  (LOI) Evaluation Criteria

Phase I (LOI) Evaluation Guidance

Phase II Technical Proposal (TP) Evaluation Criteria

Phase II (TP ) Evaluation Guidance

Phase I (LOI ) &  Phase II (TP) Scoring Guidance

Proposal Evaluator Preparation
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TWO PHASE ASDB 
PROCUREMENT PROCESS

Florida Department of
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 Project Scope and Request for Proposal Development

 Planned Advertisement Posted for a minimum of 10 days
• “Marketing” Meetings occur prior to and during this period

• Includes name of Proposal Evaluators

Official Advertisement Posted for 21 Days
• DRAFT RFP (minus attachments) with Ad

 LOI Submitted

 LOI Evaluated (21 Day Evaluation Period)
 Scores and Comments provided to: 

Contracting Unit

Selection Committee

Overview of Two Phase Procurement

Florida Department of Transportation



 Selection Committee Meeting
Review & Confirm LOI Scores and Comments

Proposal Evaluators are Present and Participate

D-B Firm elects to participate in Phase II
• Shortlist all responsive D-B firms electing to continue to Phase II

 Pre-proposal Meeting (FINAL RFP Provided)
Provide an Overview of the Project Requirements

Alternative Technical Concept Proposal Meetings
One-on-One Meetings (Exempt)

Purpose is to discuss ATC proposals (Active, Two Way Dialogue)

Proposal Evaluators Participate

Overview of Two Phase Procurement
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ATC Proposals Submitted
Approved, 
Conditionally Approved, or
Denied (include reasons for denial)

 Technical Proposals Submitted
Approved/Incorporated ATC Proposals Clearly Identified

 Technical Proposal Page Turn Meeting
Purpose is for Firms to provide an overview of the Technical 

Proposal to the Evaluators
30 Minutes per DB Firm
5 Minutes allowed for Proposal Evaluators to ask questions related 

to the information presented
Avoid Asking “Technical” Questions – Save these for the Q&A Session

Overview of Two Phase Procurement

Florida Department of Transportation



Question and Answer Session
Purpose is for Proposal Evaluators to ask clarifying “technical” 

questions related to the Proposals
Most Questions Provided in Advance
Written Clarification submitted within 7 days following Q&A 

Session

 Bid Price Proposals Submitted
Bid Price and Technical Scores Opened and Announced
Adjusted Score Calculated

 Final Selection Committee Meeting
Review & Confirm Bid Price, Technical Scores & Comments, and 

Adjusted Scores
Proposal Evaluators are Present and Participate

 Post the Notice of Intent to Award

Overview of Two Phase Procurement
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LOI REQUIREMENTS
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LOI REQUIREMENTS

It is the Departments intent that a DB 
Firms LOI be based on information 

contained in the DRAFT RFP (and any 
other documents provided with the 

Project Advertisement) and the DB Firms 
knowledge of the Project gained through 

their own investigations
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LOI REQUIREMENTS

 Firm must meet Prequalification Requirements of the 
Advertisement and possess sufficient Capacity

 LOI must be submitted timely & via the method described in the 
Advertisement

 LOI must adhere to
• 10 page limitation

• Minimum Font Size (10)

 LOI must include:
• Organization Chart (1 Page)*

• Résumés for Specific Positions – Key Personnel (1 Page Each)* 

 LOI may include:
• Non-FDOT related Performance History (3 Page Limit/Firm)* 

• additional information of past performance when FDOT history older than 5 years 
(3 Page Limit/Firm)*                        

*Not included in 10 page limitation
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LOI REQUIREMENTS

 Résumés  for Specific Positions – Key Personnel

• Construction Project Manager

• Construction Design-Build Coordinator

• Construction Roadway Superintendent

• Construction Structures Superintendent

• Construction Superintendent (Specialty)*

• Design Project Manager

• Design Roadway EOR

• Design Structures EOR

• Design EOR (Specialty)*
*Project Specific Requirement

LIST MAY BE TAILORED TO MEET PROJECT GOALS/OBJECTIVES/NEEDS
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LOI REQUIREMENTS

Non-FDOT related Performance History or past 
performance history with Department older than 5 
years. (3 Page Limit/Firm)

• Limited to Contractor and/or Designer with no FDOT Performance 
History

• Submit Evidence of Performance History
• Evaluations

• Grades

• Letters of Reference*

• Recommendations*

* Must Provide Contact Information for Verification Purposes

Non-FDOT related 3 Page Limit applies to the Firm (not 
3 pages for Designer and 3 Pages for Contractor)
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LOI REQUIREMENTS

 LOI must address the Evaluation Criteria

 Section 1: D-B Firm Name and Prequalifications

 Section 2: Past Performance Evaluations, D-B Project Experience, 
Organization, and Staffing
• Contractor Grades

• Professional Consultant Grades

• Performance History with other States or Agencies, if none with FDOT

• D-B Project Experience of Contractor & Professional Consultant

• Similar types of work experience

• Environmental Record

• Contractor Experience Modification Rating (Current Year)

• D-B Firm Organization

• D-B Firm Staffing Plan

• D-B Firm Coordination Plan
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LOI REQUIREMENTS

 LOI must address the Evaluation Criteria

 Section 3: D-B Project Requirements and Critical Issues
• Understanding of D-B Project Requirements

• Identification of critical issues

• Outline for addressing critical issues

Florida Department of Transportation



LOI CRITERIA POINT 
ASSIGNMENT

Florida Department of
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LOI POINT ASSIGNMENT

 20 Points distributed  between the Main Criteria Categories

 Standardized Distribution of Points

 Point Assignment shown in Advertisement

 Individual Points not Assigned to criteria sub-categories 
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LOI POINT ASSIGNMENT
Section 1) D-B Firm Name and Prequalifications Pass/Fail

Section 2) Past Performance Evaluations, D-B Project Experience,          
Organization, & Staffing: Total   7 Points

• Contractor Grades

• Professional Consultant Grades

• Performance History with other States or Agencies, if none with Department

• D-B Project Experience of Contractor & Professional Consultant

• Similar types of work experience

• Environmental Record

• Contractor Experience Modification Rating (Current Year)

• D-B Firm Organization

• D-B Firm Staffing Plan

• D-B Firm Coordination Plan

Florida Department of Transportation



LOI POINT ASSIGNMENT

Section 3) D-B Project Requirements and Critical Issues:  

Total 13 Points

• Understanding of D-B Project Requirements

• Identification of critical issues

• Outline for addressing critical issues
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LOI EVALUATION GUIDANCE
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LOI EVALUATION GUIDANCE

• Past Performance of D-B Firm

• Higher Performance Grades = Greater Consideration

• Lower Performance Grades = Less Consideration

What to Look At…

• Contractor Grades

• Design Consultant Grades

• Past Performance with other States or Agencies (Non-FDOT)

• Environmental Record

Florida Department of Transportation

Past Performance Evaluations



LOI EVALUATION GUIDANCE

Past Performance Evaluations

 Contractor Grades

Contractor Past Performance Rating (CPPR)

Provided to Proposal Evaluators by Contracting Unit

Contractor Grades Report:
http://infonet.dot.state.fl.us/tlconstruction/STARS_CPPR.htm

 Contract Information and Monitoring System (CIM):
http://webapp01.dot.state.fl.us/contractinformationmonitoring/SearchCriteria.aspx

Data from most recent  5 year Period

Florida Department of Transportation
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http://webapp01.dot.state.fl.us/contractinformationmonitoring/SearchCriteria.aspx


LOI EVALUATION GUIDANCE

Past Performance Evaluations

 Design Consultant Grades 
• Design Consultant or Sub-consultant meeting Advertised Professional 

Services Work Types
• Provided to Proposal Evaluators by Contracting Unit

Consultant Grades Report: http://tlhost01/sas-
cgi/broker?_service=default&_program=proglib.db2.gprtdbform.scl

• Average D/W Grades for Advertised Work Types

• Average S/W Grades for Advertised Work Types

• Average D/W Grades for All Work Types

• Average S/W Grades for All Work Types

• Quality & Constructability Grades from Completed D-B Projects

• SCO Intranet: 
http://infonet.dot.state.fl.us/tlconstruction/DB_ELOI/ELOI_Main.htm

 Data from most recent  5 year Period

Florida Department of Transportation
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LOI EVALUATION GUIDANCE

Past Performance Evaluations

 Performance History with other States or Agencies 

– D-B Firm includes as part of LOI

• 3 Page Limit for the Firm

• Evaluations

• Grades

• Letters of Reference*

• Recommendations*

– *Contact Information for Proposal Evaluators Verification Purposes

 Data from most recent  5 year Period

 FDOT Performance from projects completed longer than 5 years 
ago. D-B Firm may use additional 3 Page limit for the firm.
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LOI EVALUATION GUIDANCE

Past Performance Evaluations

 Environmental Record

• WMD, DEP, EPA performance and violations

• Compliance with NPDES Requirements

• Environmental Permit Numbers for completed projects

• CPPR Category 7 (Environmental Compliance)

• Consult with District Construction Office and/or State 
Construction Office Environmental Specialist
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LOI EVALUATION GUIDANCE

What to Look At…

• D-B Experience of Contractor and Designer

• Similar Type Work Experience

• Contractor Experience Modification Rating (Current 
Year)

Florida Department of Transportation
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LOI EVALUATION GUIDANCE

D-B Project Experience

D-B Experience of Contractor & Designer 
• Previous Experience on D-B Projects

• Consider overall project type, complexity, unique features, etc. of 
past projects compared to this project

• Consider D-B experience from:
• FDOT

• Other State DOT’s

• Local Agencies (Cities, Counties, etc)

• Permit & Regulatory Agencies (ACOE, USDOT, etc.)

 Focus is not on District Specific D-B Experience (or lack 
thereof) nor on Joint Experience (or lack thereof)
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LOI EVALUATION GUIDANCE

D-B Project Experience

 Similar Type Work Experience 
• Previous Experience of D-B Firm

• Same/Similar Type

• Same/Similar Scope

• Same/Similar Complexity

• Example:
• Project Scope is Precast Segmental Bridge

• D-B Firm with repetitive, successful experience on precast segmental 
construction  would be considered more favorably than a D-B Firm 
with cast in place experience or limited precast experience

 Focus is not on District Specific Experience (or lack thereof)
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LOI EVALUATION GUIDANCE

D-B Project Experience
 Contractor Experience Modification Rating (EMR)

• Evaluating Safety Performance

• Industry Standard EMR = 1.0

• EMR 1.0 or Less = Higher Score

• EMR Higher than 1.0  = Lower Score

 How does a high EMR affect costs? 
An EMR of 1.2 would mean that insurance premiums could be as high as 20% more
than a company with an EMR of 1.0. That 20% difference would be passed on to
clients in the form of increased bids for work. A company with a lower EMR has a
competitive advantage because they pay less for insurance

 Current Year EMR included with LOI
• If EMR is “suspect”, D-B Firm can be asked to provide supporting 

documentation to substantiate the EMR
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LOI EVALUATION GUIDANCE

What to look at…

• Design-Build Firm Organization

• Design-Build Firm Staffing Plan

• Design-Build Firm Coordination Plan

Florida Department of Transportation

Organization and Staffing



LOI EVALUATION GUIDANCE

Organization and Staffing

Design-Build Firm Organization
• Evaluating Firms Organization to Perform the Work

• Organized to promote successful completion of the work

• In-state (Florida) Operations and Project Specific Organization 
should be highlighted by the Firm and considered by the Proposal 
Evaluator
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LOI EVALUATION GUIDANCE

Organization and Staffing

Design-Build Staffing Plan
• Evaluating Firms Staffing to Perform the Work

• Staff is sufficient to successfully complete the work

• Staffing resources are dedicated to successfully complete the work

Florida Department of Transportation



LOI EVALUATION GUIDANCE

Organization and Staffing

Design-Build Firm Coordination Plan 
• Comprehensive Coordination Plan

• Key Elements of Coordination Efforts
• Management of the Project (Design & Construction)

• Location of Firm members will promote successful coordination of the work

• How will the D-B Firm coordinate with:
• FDOT

• Local Agencies

• Utility Agencies/Owners

• Adjacent Businesses/Property Owners

• Other Members of the Design-Build Firm

Florida Department of Transportation



LOI EVALUATION GUIDANCE

What to look at: 
• The LOI should provide a broad overview of a DB Firms:

• Understanding of Design-Build Project Requirements

• Identification of Critical Issues

• Outline for Addressing Critical Issues

Florida Department of Transportation

D-B Project Requirements and Critical 
Issues



LOI EVALUATION GUIDANCE

Understanding of Design-Build Project Requirements

• Emphasis on the D-B Firms review and understanding of the 
DRAFT RFP and Project Advertisement

• How well does the D-B Firm convey their understanding of the 
project in the LOI

Florida Department of Transportation

D-B Project Requirements and Critical 
Issues



LOI EVALUATION GUIDANCE

 Identification of Critical Issues 

• How well did the D-B Firm identify Critical Issues 

• How well did the D-B Firm convey their understanding of those 
Critical Issues

Florida Department of Transportation

D-B Project Requirements and Critical 
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LOI EVALUATION GUIDANCE

Outline Plan for Addressing Critical Issues

• Evaluate the D-B Firms Plan for addressing Critical Issues

• The D-B Firm should demonstrate their understanding of Critical 
Issues and how Work Activities will be scheduled to successfully 
address those Critical Issues. 

• The Plan should address all significant design and construction 
issues and constraints

• The Plan should demonstrate efficient use of techniques for 
successfully addressing those Critical Issues identified.

Florida Department of Transportation

D-B Project Requirements and Critical 
Issues



TECHNICAL PROPOSAL 
POINT ASSIGNMENT
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TECHNICAL PROPOSAL POINT 
ASSIGNMENT

 80 Points distributed between the standardized Criteria 
Categories

 Tailored to meet project goals/objectives/needs

 Pre-established point ranges

Not required to be evenly distributed

 Set Specific Point Values within the Ranges Provided

Florida Department of Transportation



TECHNICAL PROPOSAL EXAMPLE

ITEM VALUE

1) Design 25-40 Points

2) Construction 25-40 Points

3) Innovation 0-10 Points

4) Value Added 5-10 Points

Total Maximum Score 80 Points
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TECHNICAL PROPOSAL 
EVALUATION CRITERIA
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TECHNICAL PROPOSAL EVALUATION 
CRITERIA

From the Boilerplate RFP

Design

Construction

Innovation

Value Added

Florida Department of Transportation



TECHNICAL PROPOSAL 
EVALUATION GUIDANCE
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TECHNICAL PROPOSAL EVALUATION 
GUIDANCE – DESIGN (25-40 POINTS)

Credit will be given for the quality and suitability 
of the following elements:

• Structures design

• Roadway design and safety

• Drainage design

• Environmental design

• Design coordination plan minimizing design 
changes

Florida Department of Transportation



TECHNICAL PROPOSAL EVALUATION

• Geotechnical investigation plan

• Geotechnical load test program

• Minimizing impacts through design to: 
– Environment, Public, Adjacent Properties, Structures

• Traffic Control Plan design

• Incident Management Plan

• Aesthetics

• Utility Coordination and Design

• Design considerations which improve recycling and reuse 
opportunities

Florida Department of Transportation
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TECHNICAL PROPOSAL EVALUATION 
GUIDANCE – DESIGN (25-40 POINTS)

 Credit will be given for aesthetic features of design: for 
considerations in the geometry, suitability and consistency of 
structure type, structure finishes, shapes, proportions and 
form.

 Credit will be given for design and utility coordination that 
minimize the potential for adverse impacts and project 
delays due to utility involvement.

 Credit will be given for development of design approaches 
which minimize periodic and routine maintenance.
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TECHNICAL PROPOSAL EVALUATION

Credit will be given for the quality and suitability of 
the following elements:

• Safety

• Structures construction 

• Roadway construction 

• Drainage construction 

• Coordination plan minimizing construction changes

Florida Department of Transportation

GUIDANCE – CONSTRUCTION (25-40 POINTS)



TECHNICAL PROPOSAL EVALUATION

• Minimizing impacts through construction to:
– Environment, Public, Adjacent Properties, Structures

• Implementation of Environmental design and 
Erosion/Sediment Control Plan

• Implementation of the Maintenance of Traffic Plan

• Implementation of the Incident Management Plan

• Utility Coordination and Construction 

Florida Department of Transportation
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TECHNICAL PROPOSAL EVALUATION

• Credit will be given for developing and deploying 
construction techniques that enhance project durability, 
reduce long term routine maintenance, and those 
techniques which enhance public and worker safety.

• Credit will be given for insuring all environmental 
commitments are honored.

• Credit will be given for construction and utility coordination 
efforts that minimize impacts and project delays related to 
utility conflicts.

Florida Department of Transportation
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TECHNICAL PROPOSAL EVALUATION

 Credit will be given for introducing and implementing 
innovative design approaches and construction 
techniques.

Florida Department of Transportation

GUIDANCE – INNOVATION (0-10 POINTS)

• Minimize or eliminate Utility relocations
• Materials
• Workmanship
• Enhanced Design and Construction aspects to 

future expansions



TECHNICAL PROPOSAL EVALUATION
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GUIDANCE – VALUE ADDED (5-10 POINTS)

Credit will be given for the following Value 
Added (VA) features. 

• Broadening the extent of VA features while 
maintaining existing requirements

• Exceeding minimum material requirements 

• Providing additional VA features  



TECHNICAL PROPOSAL EVALUATION

Florida Department of Transportation

GUIDANCE – VALUE ADDED (5-10 POINTS)

D-B Firm may propose to broaden extent 
of these Value Added features identified 
as being applicable:

Value Added Feature Minimum Value Period

Value Added Asphalt 3 years

Value Added Concrete Pavement 5 years

Value Added Bridge Components 5 years



PHASE I (LOI) &
PHASE II (TP)

SCORING GUIDANCE
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PHASE I & II SCORING GUIDANCE

Whole Point Scoring

No Decimals

Avoid “Olympic Style Judging”

 Seek out separation between D-B Firms

Address Ties (If Tie; Re-evaluate all D-B Firms)

 Be Objective

 Support Score with Detailed Comments for Debriefings 
with D-B Firms 

 Be cognizant of the “Value of a Point”
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PHASE I & II SCORING GUIDANCE

 Evaluate the LOI based on quality and not solely on the 
“amount” of detail

Details may be beneficial but simply including detail should 
not be the sole reason for giving a better score

 Focus should be on the “quality” of the detail provided

Do not base the evaluation on any implied economic 
benefit

 Consistently Evaluate across all D-B Firms

 Evaluate D-B Firms relative to a pre-established 
baseline and/or relative to one another

Florida Department of Transportation



PROPOSAL
EVALUATOR

PREPARATION
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PROPOSAL EVALUATOR PREPARATION

 Involvement in the Development & Review of RFP & 
Advertisement to have thorough understanding of 
Department expectations of the DB Firms

Develop good understanding of the evaluation criteria for 
each Phase

Attend and be an Active Participant in Meetings
• Pre-scoping (Involvement in Ph I & Ph II Criteria)

• Pre-Proposal 

• Selection Committee 

• ATC

• Page Turn

• Question and Answer

Florida Department of Transportation



PROPOSAL EVALUATOR PREPARATION

Make site visits (Understand Project Objectives)

Obtain & Review Advertisement & RFP prior to evaluation

Develop an appreciable knowledge of the project prior to 
evaluation of LOI and/or Technical Proposal

Florida Department of Transportation



RECAP

Overview of the Two Phase ASDB Procurement 
Process

Phase I Letter of Interest (LOI) Requirements

Phase I  (LOI) Evaluation Criteria

Phase I (LOI) Evaluation Guidance

Phase II Technical Proposal (TP) Evaluation Criteria

Phase II (TP ) Evaluation Guidance

Phase I (LOI ) &  Phase II (TP) Scoring Guidance

Proposal Evaluator Preparation

Florida Department of Transportation



REFERENCE DOCUMENTS & HELPFUL
WEBSITES

 Design-Build Statute FS 337.11.7(a-c)
http://www.leg.state.fl.us/statutes/index.cfm?App_mode=Display_Statute&Search_String=&UR

L=0300-0399/0337/Sections/0337.11.html

 Design-Build Rule
https://www.flrules.org/gateway/ChapterHome.asp?Chapter=14-91

 D-B Procurement & Administration Procedure (625-020-010)
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndPr
ocedures/ViewDocument?topicNum=625-020-010

 SCO Intranet (D-B Procurement Information Page)
http://infonet.dot.state.fl.us/tlconstruction/DB_ELOI/ELOI_Main.htm
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THIS COMPLETES
THE TRAINING
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